Group 3 – Planning done

	Monday May 28 th	Tuesday May 29 th	Wednesday May 30 th	Thursday May 31 th	Friday May 31 th	Monday June 4 th	Tuesday June 5 th
Boeckx Niels	UML	UML	Model	Model	Model	Code unification	JUnit Tests
Monnery Romain	UML	UML	Controller	Controller	Controller	Code unification	JavaDoc
Martins Pedro	UML	UML	View	View	View	Code unification	JUnit Tests
Bizzari Antoine	UML	UML	Database Access	Database Access	Database Access	Code unification	JavaDoc